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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:10 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 316 Date: 21-Aug-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 443

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear/Warm; Windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress FWS's installation of mechanical piping. Track progress of FWS dehumidification system
test startup. Accompany CT traffic safety on tour of bridge to check signage. Process IERBYS backfill
compaction test request with CT Richmond Lab. Arrange for hazardous soil removal at IERBYS site. Misc
MEP paperwork and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

10" DIP installation

Tim Esquivel welded the modified PS-5 angles for the 10" CCSF Sewer Force Main at CB 19.

Dave Law and Narciso Biagi assisted in this operation and the the other FWS mechanical installation
operations.

122 0-000-000.122

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Rick Kiikvee and Josh Johnson installed PS-3 pipe clamps for the 2 1/2" and 4" piping along the bikepath
east of PP 121.

I noted that they were installing standard high strength washers to attach the PS-3 bases to the PS-6
channels for the 4" CA line. I informed Rick K. that beveled washers are required. I inspected the
previous work and noted that starting at PP 102, going east, the crew had not installed beveled washers. I
informed Narciso Biagi about this and sent and email to Bill O'Sullivan and Tom Colombo.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 316 Date: 21-Aug-2013 Wednesday

Diary:
Dehumidification System

Steve Gwizdak's crew was in the east anchorage, north chamber with representitives of Munters to test
startup of the dehumidification units.

I did not talk with him, but discussed the dehumidification installation progress with Ari Landworth. He said
the insulators would be coming in on 8/22 to install the insulation for the reactivation discharge ductwork at
the tower head and the east anchorage. He expected that they will have a test plan by the end of week. I
told him I would alert the designers and make sure they are committed to a quick turn around. Hopefully, if
the penetrations are sealed into the chambers, the testing can take place next week.

I emailed Ari Konyalian, Moffett Nicol, and the DJV to inform them the plan is coming soon and that I need
a quick review.

128 0-000-000.128

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

Proxy for CCO 335 until that CCO information is in PMIV.

I contacted Chris Bledsoe to arrange for contaminated soil removal following the drilling of the CIDH piles
for the light poles. Chris said he would arrange to haul off between 30 and 40 yards on Monday 8/26.

At 1600, I faxed a compaction test request to the CT Richmond lab for 8/22/2013 to test the back fill
around the IERBYS pavilion.

001 0-BDW-EFA.321

Visitor:
Time Name Company Remarks

CALTRANS - District 4 Caltrans Traffic Safety tour of SFOBB signage2:30:00 PM Ko, Michael
CALTRANS - District 4 Caltrans Traffic Safety tour of SFOBB signage2:30:00 PM Chan, Bao
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